
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:55 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 109 Date: 26-Apr-2011 Tuesday

Approved Date:

Shift Hours: 06:30 AM 06:00 pm Break: Over Time: 4:00

Const Calendar Day: 595

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and CONCO crews activities:

GROUTING THE WEST AND EAST LINE SADDLE DEVIATIONS.

All the necessary equipments, two mixing trucks from Ready Mix Concrete Inc., concrete pump from
CONCO, 12 super sacks (3300 lbs) of MASTERFLOW 928 grout mix, Lift truck, water, and two clean out
boxes were in place. The grouting procedure was performed starting with the East Line Saddle and
competed with 6 mixes and the West Line Saddle with 4 mixes as follows:

· Mix #1 (Truck # 28):
1. Water (120+2+29) = 151 Gals. < 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 09:05 with 120 Gals. of water and 2 super sacks for 5 minutes, and then another
2+29 Gals. of water was added and mixed for another 2 minutes (70 Rev./Min.).
3. Efflux: 23 Second
4. Grout temperature: 70° F
5. Specific Gravity: 2.34
6. Water Temp: 56° F
7.Cement Temp: 56° F
8. Ambient Temp: 53° F
9. 3 samples from the grout were taken.

· Mix #2 (Truck # 29):
1. Water (115+30) = 145 Gals. < 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 09:45 with 115 Gals. of water and 2 super sacks for 5 minutes, and then another 30
Gals. of water was added and mixed for another 2 minutes (70 Rev./Min.).
3. Efflux: 27 Second
4. Grout temperature: 72° F
5. Specific Gravity: 2.275
6. Ambient Temp: 55° F
7. No samples from the grout were taken.

· Mix #3 (Truck # 28):
1. Water (115+3+29) = 147 Gals.< 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 10:20 with 115 Gals. of water and 2 super sacks for 5 minutes, and then another 32
Gals. of water was added and mixed for another 2 minutes (70 Rev./Min.).
3. Efflux: 24 Second
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4. Grout temperature: 74° F
5. Specific Gravity: 2.28
6. Ambient Temp: 55° F
7. 2 samples from the grout were taken.

· Mix #4 (Truck # 29):
1. Water (116+2+27) = 145 Gals.< 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 10:46 with 116 Gals. of water and 2 super sacks for 5 minutes, and then another 29
Gals. of water was added and mixed for another 2 minutes (70 Rev./Min.).
3. Efflux: 33 Second
4. Grout temperature: 71° F

NOTE: Blow up of the from happened at 11:00 AM and grouting process stopped, the COCO
crews started to fix the problem by adding a 2"x6" timer as a brace to hold the form against the grout
pressure and then used this bracing for all possible location in both the East and West line saddles. This
bracing is shown in the picture. About 1.5 CY of the grout was wasted in the form blow up and 1 CY in the
mixing truck, total of 2.5 CY of grout.

· Mix #5 (Truck # 28):
1. Water (119+2+29) = 150 Gals.< 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 11:55 with 119 Gals. of water and 2 super sacks for 5 minutes, and then another 31
Gals. of water was added and mixed for another 2 minutes (70 Rev./Min.).
3. Efflux: 23 Second
4. Grout temperature: 75° F
5. Specific Gravity: 2.26
6. Ambient Temp: 55° F
7. One sample from the grout was taken.

· Mix #6 (Truck # 29):
1. Water (118+5+24) = 147 Gals.< 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 12:40 with 118 Gals. of water and 2 super sacks for 5 minutes, and then another 29
Gals. of water was added and mixed for another 2 minutes (70 Rev./Min.).
3. Efflux: 31 Second
4. Grout temperature: 78° F
5. Specific Gravity: 2.26
6. Ambient Temp: 65° F
7. One sample from the grout was taken.

· Mix #7 (Truck # 28): Starting the West Line Saddle
1. Water (120+2+26) = 148 Gals.< 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 2:06 with 120 Gals. of water added to the mixer, after adding 2 super sacks another 28
to Gals. of water was added and mixed for 5 minutes. (70 Rev./Min.).
3. Efflux: 21 Second
4. Grout temperature: 79° F
5. Specific Gravity: 2.21
6. Ambient Temp: 60° F
7. Water Temp: 64° F
8. One sample from the grout were taken

· Mix #8 (Truck # 29):
1. Water (119+3+22) = 144 Gal.< 151.6 Gal. Maximum allowable for 2 super sacks.
2. Mixing started at 2:44 with 119 Gals. of water added to the mixer, after adding 2 super sacks another 25
to Gals. of water was added and mixed for 5 minutes. (70 Rev./Min.).
3. Efflux: 35 Second
4. Another 4 Gals. of water was added and mixed for 2 minutes
5. Efflux: 34 Second
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6. Another 7 Gals. of water was added and mixed for 2 minutes
7. Water (119+3+22+4+7) = 155 Gal.> 151.6 Gal. Maximum allowable for 2 super sacks.
8. Efflux: 26 Second
9. Grout temperature: 77° F
10. Specific Gravity: 2.23
11. Ambient Temp: 60° F
12. Ambient Temp: 60° F

NOTE: Blow up of West line saddle from happened at the top, and it was fixed by bracing the
form immediately. The waste of the grout was not considerable.

· Mix #9 (Truck # 28):
1. Water (119+3+26) = 148 Gals.< 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 3:28 with 119 Gals. of water added to the mixer, after adding 2 super sacks another 29
to Gals. of water was added and mixed for 5 minutes. (70 Rev./Min.).
3. Efflux: 34 Second
4. Another 7 Gals. of water was added and mixed for 2 minutes
5. Water (119+3+26+7) = 155 Gals.> 151.6 Gals. Maximum allowable for 2 super sacks.
6. Efflux: 25 Second
7. Grout temperature: 78° F
8. Specific Gravity: 2.22
9. Ambient Temp: 60° F
10. One sample was taken from the Grout.

· Mix #10 (Truck # 29):
1. Water (120+3+30) = 153 Gals.> 151.6 Gals. Maximum allowable for 2 super sacks.
2. Mixing started at 04:31 with 120 Gals. of water and 2 super sacks for 5 minutes, and then another 33
Gals. of water was added and mixed for another 2 minutes (70 Rev./Min.).
3. Efflux: 27 Second
4. Grout temperature: 78° F
5. Specific Gravity: 2.22
6. One sample from the grout was taken.

ABF CREWS:
- Scott Smith
- Zach Lauria
- Chuck
- Scott Ross (Lift Truck Operator)
- Jose Romo (Laborer)
- Rioberito Carreon (Laborer)
- Jesus Rodriguez (Laborer)
- Luis M. Diaz (Laborer)
- Callos Montejano (Laborer)
- Victor Hernanzez (Laborer)
- C. Pedro Garcia (Laborer)
- Froilon R. Ayala (Laborer)
- Jose L. Avila (Laborer)

CONCO CREWS:
- Norm Robinson (Superintendent)
- Gary Pene (Carpenter)
- Jasmin Gorinjac (Carpenter)
- Salvador Aldana (Carpenter)
- Michael Hink (Carpenter)
- Gary Brandt
- Dino Del Monte (Concrete pump Operator)
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- Cesar Nolasco (laborer)
- Kirbby Rodriguez (laborer)

Equipments:
- 2 Rental truck mixers with the operators
- Concrete pump by CONCO
- 2 and 4 inche blade saw by CONCO
- Lift Truck by ABF
- LIBHER crane by ABF with operator, used partially.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 4.00 0.00 12.00

FROILON AYALA 8.00 4.00 0.00 12.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 4.00 0.00 12.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM JESUS RODRIGUEZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

Rioberito Carreon 8.00 4.00 0.00 12.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

CONCO PUMPING

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

KVM58 900--1200HDR

8.00

14072

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

KIRBBY RODRIGUEZ 8.00 4.00 0.00 12.00

CESAR NOLASCO 8.00 4.00 0.00 12.00

MICHAEL HINK 8.00 4.00 0.00 12.00

GARY BRANDT 8.00 4.00 0.00 12.00

SALVADOR ALDANA 8.00 4.00 0.00 12.00

JASMIN GORINJAC 8.00 4.00 0.00 12.00

NORM ROBINSON 8.00 4.00 0.00 12.00

GARY PENE 8.00 4.00 0.00 12.00

JNM DINO DELMONTEOperator 8.00 4.00 0.00 12.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Attachment
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